CITY OF TULELAKE

PPNO

PROJECT
NUMBER AND EA

TYPE OF
WORK

STIP
CYCLE

CT1/

PROJECT TITLE cTC

DESCRIPTION

PROJ

COMP.

98/99

99/00 | 00/01 | 01/02 | 02/03

PROJECT

03/04 TOTALS

ACTUAL
ALLOC
DATE

ALLOC
EXT
DATE

AWARD
DATE

AWARD
DEADLINE

AWAR
D EXT.
DATE

EXP
DEADLINE

EXP
EXT
DATE

ACTIONS / COMMENTS

2086

RPL-5280(001)
1A5300

State Only $

1998 CT
CT

MAIN AND FIRSTREHAB ROAD\ REHAB

CT

E&P
PS&E

CON

13

157

157

170

5/21/1999

6/1/1999

6/1/2000

6/30/2001

$1K E&P trans to PS&E 11/4/99

Final Proj Exp Rpt/Final Inv subm 11/29/00

2211

RPL-5280(002)
454814

State Only $

MAIN STREET ON MAIN ST FIREHAB 2000 CT
CONSTRUCT NEW PAVEMENT  CT

CT

CT

E&P
PS&E

CON

56

56
61

2/9/2001

4/26/2001

7/00/01

4/26/2002

6/30/2003

$1,000 E&P trans to PS&E 3/13/01= $5,000 PS&E

R/W was handled at City exp & $1K returned to unprogr bal
Allocated constr per Winton

11/26/01 Final ROE sent to G. Buckhammer

2212

RPL-5280(003)
454824

State Only $

B ST AND MODCON B ST FRON REHAB 2000 CT
OF PAVEMENTON MODOC ST  CT

FROM MAIN ST WEST
CT

E&P
PS&E

CON

81

81
88

2/1/2001
4/2/2001

4/26/2001

7/00/01

4/26/2002

6/30/2003
6/30/2003

4/5/01 OLP appr trans of $1,000 E&P to PS&E

Alloc constr per Winton
11/26/01 Final ROE sent to G. Buckhammer

E&P

PS&E

CON

E&P

PS&E

CON

E&P

PS&E

CON

E&P

PS&E

CON

HEADS UP!

ALLOCATED/AUTHORIZED

Pending Allocation

Complete
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CITY OF TULELAKE 2002 STIP

PPNO

PROJECT NUMBER
EA

PROJECT TITLE

FEDS$/
FSTIP
ST$

DESCRIPTION

TYPE OF
WORK

STIP
CYCLE

CT/
CTC

PROJ
COMP.

02/03

03/04

04/05 | 05/06

06/07

PROJECT
TOTALS

FED
AUTH
DATE

ALLOC
DEADLINE

ALLOC
EXT
DEADLINE

ACTUAL
ALLOC
DATE

AWARD
DEADLINE

AWARD
EXT
DEADLINE

ACTUAL
AWARD
DATE

EXPEND
DEADLINE

EXPEND
EXT
DEADLINH

ACTIONS / COMMENTS

2290

Modoc St, F St, and Others within

E&P

RPL-5280(004)

the City of Tulelake

Rehab

CT

PS&E

25

455724

ST$

CT

CON

325

25

N/A

325

350

Local funds of 1K for PE and R/W

6/30/2003

JMoved to Pending Allocation List May CTC

6/30/2003

|Moved to Pending Allocation List May CTC

E&P

PS&E

CON

E&P

PS&E

CON

E&P

PS&E

CON

E&P

PS&E

CON

E&P

PS&E

CON

E&P

PS&E

CON

E&P

PS&E

RIW

CON

HEADS UP!

ALLOCATED/AUTHORIZED

Pending Allocation

Complete




